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SECTION 00 11 16 

INVITATION TO BID 
 

PART 1 - GENERAL 
 

1.01 WORK INCLUDED: NEW ELEMENTARY TECHNOLOGY SYSTEMS 
 

A. Clarkston Community Schools (Owner) is seeking bids for purchase and 
installation of new Elementary School Gym Multimedia systems and 
associated equipment and installation. Proposed systems shall be configured 
and installed as described herein. 

 
B. Project: Elementary Gym AV Systems 

 
C. Owner: Clarkston Community School 

6389 Clarkston Road 
Clarkston, MI 48346 

 
D. Designer: Communications by Design, Inc. 

 
E. Sites of Work: 

 
1. Andersonville Elementary School  

10350 Andersonville Road  
Davisburg, MI 48350 
 

2. Bailey Lake Elementary School  
8051 Pine Knob Road  
Clarkston, MI 48348 
 

3. Clarkston Elementary School  
6589 Waldon Road 
Clarkston, MI 48346 

 
4. Independent Elementary School  

6850 Hubbard Road  
Clarkston, MI 48348 

 
5. North Sashabaw Elementary School  

5290 Maybee Road 
Clarkston, MI 48346 

 
6. Pine Knob Elementary  

6020 Sashabaw Road 
Clarkston, MI 48346 

 
7. Springfield Plains Elementary  

8650 Holcomb Road 



INVITATION TO BID 
00 11 16 - 5 

 

 

Clarkston, MI 48348 
 

1.02 GENERAL DESCRIPTION OF PROJECT SEQUENCE 
 

A. Sequences and dates specified herein are for information only and indicate the 
plan and intent of the Owner. Actual dates shall be established based on final 
award of project. 

 
B. Sequence of operations shall be established by the Contractor within the 

guidelines established by the Owner as required to meet schedules. 
 

C. Schedule: 
 

1. Request for Bid Distributed: December 28, 2023 
 

2. Pre-Bid Meeting: January 16, 2024 at 4:00pm 
 

3. Intent to Bids Due: January 19, 2024 at 5:00 PM 
 

4. Question and Clarification Deadline: January 19, 2024 at 5:00 PM 
 

5. Public Bids Due: February 01, 2024 at 10:00am 
1.03 TYPES OF BIDS 

 
A. Bids shall be submitted in total and with required detail for each item bid and 

as is required herein and include all portions of the work identified for the 
individual bid package as specified herein. Bids shall be made on unaltered 
bid forms as included herein. Bidder shall fill in all blank spaces and the bid 
shall be signed by a legal officer or agent authorized to bind the bidder to a 
contract. 

 
1.04 PRE-BID CONFERENCE 

 
A. A pre-bid conference will be held. A discussion of the project and review of 

bid documents will be followed by a site review and an opportunity to ask 
questions. Attendance is highly encouraged for all contractors interested in 
bidding on any components or portions of this project. Attendance at the pre- 
bid conference will be a factor considered during evaluation of bids. 

 
B. Time: 4:00pm on January 16, 2024 

 
C. Location: Clarkston Elementary School  

6389 Clarkston Road 
Clarkston, MI 48346 

 
D. Any drawings identified in the table of contents herein will be distributed and 

reviewed at this conference. 
 

E. Physical building inspections of sites of work will be provided for at this time. 
 

1.05 TIME AND PLACE OF BID RECEPTION 
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A. Physically sealed bids for the base bid work will be received at the district 

office and read aloud at a public opening. Bids arriving after the appointed 
time as determined by the Owner’s representative conducting the public 
opening, shall be returned unopened. Bids will be accepted beginning forty- 
eight (48) hours prior to the appointed opening time provided they are in 
sealed packages and addressed as specified herein. 

 
B. Bid Receipt Deadline: February 1, 2024 at 10:00am 

 
C. Bid Opening Location: Clarkston Community Schools – Board Office 

6389 Clarkston Road 
Clarkston, MI 48346 

 
D. Faxed or electronically delivered bids will not be accepted. 

 
1.06 EXAMINATION AND PROCUREMENT OF DOCUMENTS 

A. Specifications and any relevant Drawings may be obtained from the 
Technology Designer. Contractors may obtain copies by documented request 
to Communications by Design, Attn: Rebecca Szilagy. Requests may be made 
by: 

 
1. Writing – 4101 Sparks Drive Grand Rapids, Michigan 49546 

 
2. Email – rszilagy@cbdconsulting.com 

 
1.07 BID SECURITY 

 
A. Bid security equal to five percent (5%) of the total bid amount, must 

accompany each base bid in accordance with the Instruction to Bidders. 
 

B. Bid security shall be either a Bid Bond issued by a company licensed in the 
State of Michigan to furnish bid security or Certified Check made payable to 
the Owner. 

 
1.08 OWNER’S RIGHT TO REJECT BIDS 

 
A. The Owner reserves the right to reject any and/or all bids. The Owner reserves 

the right to accept a bid, or portion thereof by issuance of a valid purchase 
order within ninety (90) calendar days following the bid opening. No bids 
may be withdrawn during this time without the specific approval of the 
Owner. 

 
B. Withdrawal of any Bids after the opening time without specific approval by 

Owner may result in forfeiture of required bid security by Bidder. 
 

1.09 DEFINITIONS 
 

A. “Owner” is intended to mean Clarkston Community Schools, a general 
powers school district. 

mailto:rszilagy@cbdconsulting.com
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B. For purposes of this project, the terms “Architect”, “Engineer” and “Designer” 

are used synonymously to refer to Communications by Design, Inc., a 
Michigan Corporation. 

 
C. The term “Bidder” refers to any organization properly and accurately 

submitting a complete “Intent to Bid Form” prior to the required time 
specified herein and subsequently properly submitting completed set of bid 
documents as specified herein. 

 
D. The term “Contractor” herein is a reference to the firm(s) eventually selected 

by the Owner to provide the intended system(s), or any portion thereof, and 
fulfill the terms of the contract. 

E. The term Contract is a reference to the collective set of documents, drawings, 
diagrams, Owner’s Purchase Order, Addenda, and all other materials as 
provided for herein defining arrangement between Owner and Contractor. 

 
F. The term Addenda (or Addendum) are that portion of the Contract consisting 

of modifications, amendments, deletions, or substitutions to the contract 
documents issued prior to the execution of the Contract. 

 
 
 
 

END OF SECTION 
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Intent to Bid Form 
Complete and submit the following form if you have interest or intend to submit a Bid for 
this project. Unaltered and completed forms must be received on or before 5:00 PM on 
January 19, 2024. Only bidders returning a completed “Intent to Bid Form” will be 
notified of required addenda. 

 
 

Company Information  
Name:  

 
Address Line1: 

 

 
Address Line2: 

 

 
City, State and Zip Code 

 

Primary Contact Information  
Name:  

 
Phone No.: 

 

 
Fax. No.: 

 

 
E-Mail Address: 

 

 
 
 
 

Portions of the bid for which you will be responding: 
 
 

   Section 27 41 16 - Multimedia Systems 
 

 

Submit unaltered and completed form to: 
Rebecca Szilagy 
Communications by Design, Inc. 
rszilagy@cbdconsulting.com 

mailto:rszilagy@cbdconsulting.com
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SEALED BID LABEL 
 

Separate, or fold over, the label on the line below, and affix to the exterior of sealed 
container so information is clearly visible for Bid Submission. Ensure label is attached in 
a manner to prevent accidental removal or defacement. Label shall serve as sole 
identification for sealed bid at submission. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

BID TO: Clarkston Community Schools  
Attention: Mary Beth Rogers 
6389 Clarkston Road 
Clarkston, MI 48346 

 
 

BID FROM:   
 
 
 
 
 
 

PROJECT: Elementary Gym AV Systems 
TECHNOLOGY BID #3030 

 
INCLUDING  Addendum No. Dated  
ADDENDA: Addendum No. Dated  

 
 
 

DUE: February 1, 2024 at 10:00am 
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BID FORM 
 
 

BID TO: Clarkston Community Schools 
Attention: Mary Beth Rogers 
6389 Clarkston Road 
Clarkston, MI 48346 

 
 

BID FROM:   
 
 
 
 
 

PROJECT: Elementary Gym AV Systems 
TECHNOLOGY BID #3030 

 
The undersigned, having familiarized themselves with all local conditions affecting the cost of 
work, and having examined the site and all applicable Bidding Documents herein, and herein 
referenced, including, but not limited to, all addenda issued thereto, hereby propose to furnish all 
labor, material, equipment, applicable taxes and services required for proper completion of each 
of the following categories of this project for the sum of: 

 
Bid Category   Title  

 Dollars ($ ). 
Said amount written above constituting the Base Bid 

 

TAXES: 
Bid sum includes all applicable taxes. 

 
ALLOWANCES: 
Base bid includes all applicable allowance cost(s) as set forth herein. 

 
COST OF BONDS: 
Bid sum includes cost of furnishing a Performance Bond and Labor and Material Payment Bond, 
each in the amount of one hundred percent (100%) of the bid. 

 
ACKNOWLEDGEMENT OF ADDENDA: 
The following addenda have been received, are hereby acknowledged, and their execution is 
included in both base bid and alternate bids herein. 

Addendum No. Dated  Addendum No. Dated  
 

Addendum No. Dated  Addendum No. Dated  
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ALTERNATES: 
Based bid amount may be increased or decreased in accordance with each of the following 
alternate bids as may be selected, following procedures stated herein. Voluntary Alternates shown 
below are identified and described in detail on appropriate attachment(s) as referenced herein. 

Alternate A    

Alternate B    

Alternate C    

Alternate D    

Alternate E     

PRINCIPAL SUBCONTRACTORS 
As required herein, the following Subcontractors are proposed to be used for this project: 

Legal Name: Work Proposed  
Legal Name: Work Proposed  
Legal Name: Work Proposed  

BID SECURITY: 
Accompanying this Bid, as required herein, is a bid security in the form of Certified 
Check/Cashier’s Check/Bidder’s Bond in the amount of: 

  Dollars ($ ), 
payable to the Owner, which it is agreed, shall be retained as liquidated damages, not as a 
penalty, by the Owner, if the undersigned fails to execute the Contract in conformity with the 
form of Contract incorporated and referenced herein and fails to furnish specified bonds within 
ten (10) days after date of issuance of a Letter of Intent to the undersigned. 

 
If awarded the Contract, the undersigned agrees to commence work within ten (10) calendar days 
after date of issuance of a Purchase Order, which shall be considered as the notice to proceed, and 
agrees to complete the work in accordance with the schedule herein. 

 
FAMILIAL DISCLOSURE: 
Accompanying this Bid, as required herein, is a legally executed and notarized Michigan Familial 
Disclosure Statement. 

 
EXCEPTIONS: 
Bidder takes no exception to terms, conditions, specifications and/or any other requirements 
herein unless expressly noted, and specifically identified as provided for herein on unaltered 
Contract Exception form accompanying this Bid. 
 
SIGNATORY AUTHORITY: 
The undersigned certifies they are an authorized agent of the bidding entity, and legally 
able to bind the bidding entity to the terms, conditions and responsibilities of this, and all 
referenced bid documents. Furthermore, the undersigned acknowledges an understanding 
that non-compliance of this authority or any other bidding requirements may result in 
forfeiture of bid security, dismissal of consideration of bid submitted, and/or personal 
liability against the signatory. 
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AGREEMENT: 
The undersigned agree(s) to provide the post-bid information required within ten (10) days after 
notification of a Letter of Intent and to execute an agreement for work covered by this Bid on the 
Owner’s standard Purchase Order for which terms and conditions are expanded to include all 
Bidding Documents and subsequent addenda issued thereto. 

 
In submitting this bid, it is understood that the Owner reserves the right to reject any or all bids. It 
is further agreed that this bid is binding for a period of Ninety (90) days from the opening thereof. 

 
Respectfully submitted, 

 
Date:    

Firm Name:    

By:    

Signed:    

Title:    

Official Address:    
  

 
Telephone Number: 

 

 
Fax Number: 

 

 
Primary Contact Email Address: 

 

 
(If Corporation, affix Seal) 
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Michigan Familial Relationship Disclosure Statement 
In accordance with Section 1267 of Michigan Revised School Code this sworn and 
notarized statement of an authorized representative, discloses any familial relationship 
between the owner and/or any employee of the Bidder, and any member of the project 
Owner’s governing Board(s) or Superintendent(s). 

 
If any conflict of interest is discovered subsequent to submission of bid, written 
disclosure shall be submitted to the project Owner within seven (7) days of discovery. 
The project Owner reserves the right to immediately terminate any contract with Bidder 
upon notification of a conflict of interest. Upon such termination, the project Owner shall 
compensate Bidder only for the value of any goods or services provided to the Owner 
prior to such termination as determined by Designer. 

(Check only one Box Below) 

It is hereby acknowledged and certified by Bidder that no familial relationship 
exists between the owner or any employee of the Bidder and any member of the 
project Owner’s governing Board(s) or Superintendent(s). 

 
A familial relationship exists between the owner or an employee of the Bidder 
and a member of the project Owner’s governing Board(s) or Superintendent(s). 
The person(s) and the relationship(s) are as follows: 

Bidder Board or Superintendent 
 
 
 
 
 
 
 
 
 

Bidder Authorized Representative: 

Bidder:   
 

Representative’s Signature:   
 

Print or Type Name:   
 

Representative’s Title:   
 
 

Subscribed and sworn this   day of  , 2024. 

In the County of    State of    

By    Seal or Stamp: 
Notary Public Signature 

 
My commission expires on:   
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IRAN LINKED BUSINESS AFFIDAVIT 
 

All Bids shall be accompanied by a sworn statement disclosing any Iran Linked Business relationship that 
exists within the owners, including its officers, directors, and employees. 

The undersigned, owner or authorized officer of 
  (bidder), pursuant to Michigan Public Act No. 
517 of 2012, the “Iran Linked Business” requirement provided in the Clarkston Community Schools 
Proposals hereby represents and warrants that the bidder, including its officers, directors and 
employees, is not an “Iran Linked Business” within the meaning of the applicable Public Act, and that 
in the event bidder is awarded a contract as a result of this RFB, the bidder will not become an “Iran 
Linked Business” at any time during the course of performing under the contract. The bidder further 
acknowledges that any person who is found to have submitted a false certification is responsible for a 
civil penalty of not more than $250,000.00 or 2 times the amount of the contract or proposed contract 
for which the false certification was made, whichever is greater, the cost of the District investigation, 
and reasonable attorney fees, in addition to the fine. Moreover, any person who submitted a false 
certification shall be ineligible to bid on future Requests for Bids for three (3) years from the date that 
it is determined that the person has submitted the false certification. 

 
There is not an “Iran Linked Business” that exists within the bidder and/or owner, 
officers, directors and employees. 

 

Bidder: 
 
 

[Company Name] 

Notary: 
 

This instrument was acknowledged before me, a Notary 
Public in and for 

 

 
[Signature] 

 
 

[Title] 

  County, on this 
 

  day of  , 20 . 

 
 

 

[Notary Public Signature] 
 

My Commission expires:   
 

Acting in the County of:   
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 REFERENCES 
 
 

Customer name:    
Address:    
City/State/Zip:    
Contact name:    
Contact title:    
Phone:    
E-mail:    
Scope of project:    

  
Date of completion:  

 
 
Customer name: 

 

Address:  
City/State/Zip:  
Contact name:  
Contact title:  
Phone:  
E-mail:  
Scope of project:  
  
  
Date of completion:  

 
 
Customer name: 

 

Address:  
City/State/Zip:  
Contact name:  
Contact title:  
Phone:  
E-mail:  
Scope of project:  
  
  
Date of completion:  
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 CONTRACT EXCEPTIONS 
 
 
 

Check one Box 
 

Bidder takes no exception to, and agrees to comply with all sections, terms, 
conditions and/or requirements of the Contract Documents. 

 
 

Bidder proposes the following exceptions to the Contract Documents: 
 

Paragraph Number Explanation 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOTE: 
Exception(s) to any bid sections, terms, conditions and/or requirements deemed excessive 
for any reason by the Owner and/or Designer may result in disqualification of Bid. 
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SCHEDULE OF VALUES/BID FORM 
 

(Bidder may submit version of only this form with slight variation. All information in this form is required for each 
division/category of work being bid. Submit a completed separate form for each division/category of work clearly delineating on 
the form the division/category of work for that form. Form submitted must materially match below both in content and format. 
Electronic version of this form for each project section/division/category being bid is required with bid package as Microsoft Excel 
compatible spreadsheet on a USB drive. Failure to provide appropriate and complete SCHEDULE OF VALUES for each 
division/category of work, as determined by the Owner and/or Designer, may result in disqualification of Bid.) 

 
Bidder:   Bid Division:   

 

 
 

ID 

 
 

Qty 

 
 

Part Number 

 
 

Mfg and Description 

 
Unit 
Cost 

Unit 
Labor 
Cost 

 
Total 

Proposed Cost 
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   PROJECT MANAGEMENT    
   TRAINING    
   BONDS AND INSURANCE    

   GRAND TOTAL 
(Must match base bid) 
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END OF SECTION 
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SECTION 00 21 13 
INSTRUCTIONS TO BIDDERS 

 

PART 1 - GENERAL 
 

1.01 OWNERSHIP 
 

A. Bidders prepare and provide bids without any cost to the Owner and/or 
Designer. Once opened, bids become the sole property of the Owner. Bidders 
have no claim to, or ownership of bids opened. Bids become subject to all 
legal statutes including, if applicable, United States and Michigan Freedom of 
Information Acts and related laws. 

 
1.02 COMPLIANCE 

 
A. This document establishes the primary system(s) design configuration. The 

Bidder’s bid response shall include all services, supplies, components, and 
equipment required to provide a complete turnkey system(s) which meets or 
exceeds all specifications for each given bid item being proposed. 

 
B. Owner prefers to enter into a contract with a single bidder for all materials for 

completion of this project but shall consider combinations of portions of bids 
from various bidders. The Owner reserves the right to award portions of the 
project to multiple bidders who will be required to cooperate with one another 
in order to complete the work. 

 
C. By their response, Bidders agree to comply with all sections, terms, conditions 

and/or requirements of the contract documents except as expressly noted, and 
specifically identified by paragraph number on the unaltered Contract 
Exceptions Bid Form. Exceptions to any bid sections, terms, conditions and/or 
requirements deemed excessive by the Owner and/or Bid Coordinator may 
disqualify Bid. 

 
D. In compliance with the Freedom of Information Act (FOIA), the Owner shall 

make bid documents available for public review after issuance of purchase 
order to the successful bidder/s. 

 
E. In connection with the execution of this Contract, Contractor and any 

Subcontractors shall not discriminate against any employee or applicant for 
employment because of race, religion, color, sex, age, or national origin. 

 
F. Negligence in preparation, improper preparation, errors in, or omissions from 

Bids shall not relieve Bidder from fulfillment of any and all obligations and 
requirements of the Contract Documents. 
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G. All Bid documents and worksheets must be completed in detail and submitted 
together on time. 

 
H. All documents constituting the entire present agreement shall be construed in 

accordance with and governed by the laws of the State of Michigan. 
 

I. Designer shall have authority for interpretation of Contract Documents. In the 
event terms, provisions or any other portion of the Contract Documents is/are 
in dispute, Designer shall have full and final authority to interpret the Contract 
Documents, and such interpretation shall be final and binding. 

 
J. In the event of a conflict between any terms or conditions in any of the 

documents comprising the entire present Agreement, the terms and conditions 
set forth in this document shall take precedence. 

 
1.03 NOTICE AND RESPONSE 

 
A. Upon notification of Bidder being considered as a finalist, the Bidder shall 

provide to the Owner and Designer, within 48 hours, a current “Dunn and 
Bradstreet Supplier Evaluation Report” and other documentation as may be 
required of finalists herein and as requested by Owner and/or Bid Coordinator. 

 
B. Bidder shall provide timely response to all requests from Designer and/or 

Owner regarding clarification and/or elaboration concerning, but not limited 
to its Bid as may be deemed relevant by the Owner and/or Designer. 

 
1.04 PROTECTION AND SAFETY 

 
A. Contractor shall continuously maintain adequate protection of all Work from 

damage and shall protect the Owner’s property from injury or loss arising in 
connection with the execution of the Contract. Contractor shall make good 
any such damage, injury or loss, except such as may be directly caused by 
agents or employees of the Owner. The Contractor shall adequately protect 
adjacent property as required by law, by the Contract Documents, or as 
otherwise required, to cause no damage to them during the execution of the 
Contract. This requirement shall also apply to structures above and below 
ground as conditions of the site require. 

 
B. Contractor shall be solely responsible for, and have control over means, 

methods, techniques, sequences, and procedures for initiating, maintaining, 
and supervising all safety precautions and programs in connection with the 
performance of the contract. Contractor shall take all necessary precautions 
for the safety of employees and visitors on the site of the Project and shall 
comply with applicable provisions of federal, state, and municipal safety laws 
and building codes to prevent accidents or injury to persons on, about, or 
adjacent to the premises where the Work is being performed. Contractor shall 
erect and properly maintain at all times, as required by the conditions and 
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progress of the Work, all necessary safeguards for the protection of workers 
and the community. 

 
C. Contractor shall vigorously defend any and all suits that may be brought 

against the Owner by any person and/or entity, whether in the employ of the 
Contractor or not, for damage to property, and/or injury or death to persons 
alleged or claimed to have been caused by or through the performance of 
work. 

 
1.05 DRAWINGS DIAGRAMS AND ILLUSTRATIONS 

 
A. Drawings, Diagrams, and Illustrations are diagrammatic in nature and indicate 

general arrangement and nature of systems and work included. 
 

B. Floor plan drawings are provided to assist the contractor in preparing 
documentation and reports as required herein. 

 
PART 2 - MATERIALS 

 
2.01 VOLUNTARY ALTERNATES AND SUBSTITUTION OF SPECIFIED 

PRODUCTS 
 

A. This Request for Bid describes a particular implementation. All Bids must 
provide pricing on the “base bid” as described herein. Voluntary alternatives 
providing comparable functionality with significant cost reduction and/or 
performance enhancement may be proposed. Voluntary alternatives are 
encouraged but must be identified as “Voluntary Alternates” and detailed on 
unaltered Bid Forms contained herein. Voluntary Alternates may be further 
detailed and/or explained in attachments to the unaltered Bid Forms contained 
herein. Exceptions to the Request for Bid specifications must be clearly noted 
and explained for each Voluntary Alternate proposed. 

 
B. No substitutions of specified products may be made without specific prior 

authorization by Designer and Owner. Individual bid divisions herein contain 
particular information related to acceptable manufacturer and product 
requirements. 

 
C. Trade-in, equipment/license exchanges or other return allowances may be 

provided as a voluntary alternate. Trade-in, exchange, or other return 
equipment allowances shall not be included in base bid amount. 

 
PART 3 - EXECUTION 

 
3.01 EXAMINATION OF DOCUMENTS AND SITE 

 
A. Bidders shall carefully examine the Contract Documents and the construction 

site to obtain first-hand knowledge of existing conditions and requirements. 
No plea of ignorance of conditions that exist, or any other relevant matter 
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concerning work to be performed in the execution of work will be accepted as 
justification for failure to fulfill every detail of all requirements as described 
herein. 

 
3.02 QUESTIONS, INTERPRETATIONS, AND ADDENDA 

 
A. Any bidder finding discrepancies between Drawings, Specifications, and/or 

Bid Documents, or be in doubt as to the exact meaning of any provision or 
detail shall notify the Designer at once, and before the deadline for Questions 
and Clarifications. The Designer may then, at their option, issue Addenda 
clarifying same. The Designer is not responsible for oral instructions, or 
Bidder’s/Contractor’s misinterpretations of Drawings, Specifications, and/or 
Bid Documents. 

 
B. The Designer reserves the right to issue Addenda at any time up to thirty-six 

(36) hours prior to the scheduled bid opening. All such addenda shall become, 
upon issuance, an inseparable part of the Specification/Contract Documents. 
Each bidder shall incorporate within their bid all costs for items listed in 
any/all Addenda and shall acknowledge receipt and identifying number of 
each Addendum on the Bid Form and on the outside of the sealed bid 
container. 

 
C. Addenda will be forwarded to each bidder who has received a copy of the 

Bidding Documents and has submitted “Intent to Bid Form”. 
 

3.03 BID SECURITY, BONDS, AND INSURANCE 
 

A. Bid Security, Performance and Payment Bonds are required on this project. 
 

1. Bid security equal to five percent (5%) of the bid amount must accompany 
each bid in accordance with the Instruction to Bidders. 

 
a. Bid security shall be either a Bid Bond issued by a company licensed 

in the State of Michigan to furnish bid security or Certified Check 
made payable to the Owner. 

 
B. The selected Contractor will be required to provide a performance bond and a 

payment bond each in an amount equal to one hundred percent (100%) of the 
bid amount including any accepted alternates at the Owner’s discretion. 

 
1. The surety of the performance bond shall remain in effect until all 

acceptances and final contract close-out requirements herein have been 
executed by the Owner. 

 
C. Contractor shall provide, prior to beginning any work at the sites, certificate of 

insurance for delivery to Owner indicating all required insurance coverage is 
in force. 
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1. Workers’ Compensation and Employer’s Liability Insurance 
 

a. Coverage A – Statutory 
 

b. Coverage B - $1,000,000 Per Accident 
 

2. Broad Form Comprehensive General Liability Insurance (including – 
Premises, Elevators, Contractor’s Protective Liability, Contractual, 
Products & Completed Operations – including Broad Form Extensions). 

 
a. Each Occurrence - $1,000,000 

 
b. General Aggregate - $2,000,000 

 
c. Products & Completed Operation Aggregate - $2,000,000 

 
d. Personal Injury & Advertising Injury - $1,000,000 

 
e. Fire Legal - $100,000 

 
3. Sub-contractors Operations, Products – Completed Operations and 

Contractual Liabilities, plus such excess coverage as may be appropriate 
for the limits listed. 

 
4. Comprehensive Automobile Liability Insurance (owned, hired, and non- 

owned automobiles). 
 

a. Bodily - $1,000,000 each Person and $1,000,000 each Occurrence 
 

b. Property Damage - $1,000,000 
 

5. Furnish Owner with Contingent Liability Insurance Policy with coverage 
and liability limits the same as for Public Liability Insurance specified 
herein. Designate on policy as assured, only the Owner. 

 
6. Furnish Owner with Contingent Property Damage Insurance Policy with 

coverage and liability limits the same as for Property Damage specified 
herein. Designate on policy as assured, only the Owner. 

 
7. Policies shall include notification clause requiring ninety (90) days written 

notice to Owner in the event of policy cancellation, expiration, non- 
renewal, coverage reduction or other material change. 

 
8. Contractor shall not commence work under the Contract until after all 

insurance required herein has been obtained and certificates for such are 
approved by Owner. 

 
D. All such bonds and/or insurance shall be issued by surety licensed by the State 

of Michigan and acceptable to the Owner. 
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1. Insurance certificate(s) shall be signed by insurance agent licensed in the 
state of Michigan or a representative of the insurance company. 

 
E. Contractor agrees to indemnify and hold harmless the Owner and Designer, 

including their agents and employees, from and against all claims, damages, 
losses and expenses, including, but not limited to, attorney fees arising out of, 
or resulting from the performance of the work to the fullest extent allowed by 
law on a comparison basis of fault. 

 
3.04 MODIFICATION AND WITHDRAWL 

 
A. Bids may be withdrawn and/or changed any time prior to the deadline for 

submission of bids. Bids may not be withdrawn or changed thereafter and 
shall be deemed a form offer continuing for ninety (90) calendar days. Bids 
receive after the deadline for submission will be returned unopened at the 
Owner’s discretion. 

 
B. Withdrawal of any Bid after the opening time without specific approval by 

Owner may result in forfeiture of required bid security by Bidder. 
 

3.05 CODES, ORDINANCES, REGULATIONS AND RELATED 
 

A. All labor and materials shall be furnished and installed in strict accordance 
with the latest applicable codes, ordinances and regulations of any governing 
body having jurisdiction over this project. 

 
B. In the event the quality of labor and materials required by the Drawings and 

Specifications herein exceeds requirements of current applicable codes, 
ordinances and regulations, the Drawings and Specifications shall take 
precedence. 

 
C. In the event the quality of labor and materials required by current applicable 

codes, ordinances and regulations having jurisdiction over this project exceeds 
that of the Drawings and Specifications herein, the applicable codes, 
ordinances and regulations shall take precedence. 

 
D. The Contractor shall give all notices and comply with all codes, laws, 

ordinances, rules, and regulations of any authority having jurisdiction, which 
bears on the performance of its work. This compliance includes, but is not 
limited to, the Michigan School Safety Initiative (PA129, PA130, PA131 and 
PA138) if applicable to work being performed. 

 
E. The Contractor shall pay for all licenses, permits, taxes, and fees required for 

this project; and shall comply with all federal, state, local and Owner’s codes, 
laws, ordinances, regulations and other requirements applicable to the work 
specified at no additional cost to the Owner. Contractor shall submit copies of 
all approved certificates and approvals to the Owner upon receipt. 
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3.06 SUB-CONTRACTOR AND MATERIAL SUPPLIER 
 

A. The successful Bidder shall submit to the Owner and Designer a complete list 
of all sub-contractors and all material suppliers proposed to engage on the 
work. Sub-contracts shall not be awarded until after they have been approved 
by the Designer and Owner. 

 
B. Finalist bidders may be required to submit additional details related to sub- 

contractors and suppliers within forty-eight (48) hours after the bid opening. 
 

C. Names of any principal sub-contractors must be listed on the Bid Form. 
 

D. All contracts made by the successful Bidder with Subcontractors shall be 
covered by the terms and conditions herein. The successful Bidder shall see to 
it that Subcontractors are fully informed in regard to these terms and 
conditions and shall bind all subcontractors to the same terms and conditions. 
Failure to do so will absolve the Owner from any liability for additional cost 
due to subcontractor claims for additional cost, time, or any claim(s) for 
additional cost by subcontractor(s). 

 
3.07 BID RESPONSE FORMAT 

 
A. Bidder shall provide complete Bid copies in two formats as described herein. 

 
1. One (1) Hard copy format responses shall be in a bound tabulated format. 

Each response shall have tab indicators for each section. 
 

2. One (1) Electronic copy format responses shall be submitted on a USB 
Drive, readable by a standard Microsoft Windows 11 workstation. 
Electronic media shall contain separate folders to organize response 
documentation as described herein. Files submitted electronically shall be 
Adobe Acrobat “PDF” format (SCHEDULE OF VALUES is additionally 
required to be on the disk in the appropriate folder as a Microsoft Excel 
compatible spreadsheet and as described herein). 

 
B. All Bid Response formats shall be clearly externally marked to include, but 

not be limited to: 
 

1. Bidder identification. 
 

2. Project Owner identification. 
 

3. Project name. 
 

4. Bid submission date. 
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C. Bid Responses shall include an index containing copies/PDF of a complete 
index of documents comprising Bid Response. Responses shall include, but 
not be limited to the following tabbed/folder sections: 

 
1. Section 1 – Forms, which shall contain copies/PDF files of all required 

and completed bid forms. 
 

a. BID FORM 
 

b. Michigan Familial Relationship Disclosure Statement 
 

c. REFERENCES 
 

d. CONTRACT EXCEPTIONS 
 

e. SCHEDULE(s) OF VALUES 
 

f. BID BOND 
 

2. Section 2 – Overview, which shall contain copies/PDF files of cover letter 
and/or executive overview. 

 
3. Section 3 – Submittals, which shall contain copies/PDF files of all 

required and voluntary submittals. 
 

4. Section 4 – Appendices, which shall contain copies/PDF files of other 
reference materials Bidder wishes to or is required to submit. 

 
3.08 AWARD OF CONTRACT 

 
A. The material proposed to be used for the completion of work, and the 

competency, solvency and responsibility of bidders will receive due 
consideration before award of contract. In the reception of bids for this work, 
the Owner incurs no obligation to accept the lowest, or any bid submitted. The 
right to accept or reject any and all bids or portion thereof is reserved by the 
Owner. The Owner reserves the right to require testimonial, accounting or 
legal documents pertaining to the solvency of a Contractor, or any other 
decision factor the Owner deems appropriate, prior to award of contract. 

 
B. Owner reserves the right to select individual components from schedule of 

values independent of installation as may be determined in Owners best 
interest. Selected bidder may be required to install selected components 
provided by others. 

 
C. Issuance of a Purchase Order by Owner in response to a valid bid shall be a 

Notice to Proceed, and shall become part of, but not limited to, all terms, 
conditions, and requirements herein. Notice to Proceed shall have the full 
effect of contract award, and shall make all terms, conditions, requirements, 
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and responsibilities of Bidder binding upon issuance. Notice to Proceed, once 
issued, shall become an inseparable part of the contract documents herein, and 
constitute both Bidder and Owner’s acceptance of contract. 

 
3.09 TIME, SCHEDULES, PROJECT MANAGEMENT, MEETINGS AND PLANS 

 
A. Time is of the essence on this project. Award of contracts for this project will 

be contingent on the bidder’s agreement to complete the work on or before the 
contract completion date stated herein. 

 
B. All Contractors will commence work in such a manner and at such a time as 

to expeditiously interface with the work of other Contractors and will pursue 
the project diligently to completion. All Contractors will work in a 
cooperative manner with Owner and other Contractors. 

 
C. Contractor shall appoint an overall Project Manager acceptable to Owner, 

with skills and experience deemed appropriate by the Owner for the scope and 
size of the project. Project Manager shall be responsible for the scheduling of 
all Contractor resources and attending all project meetings. Upon notification 
of Bidder being considered a finalist, the Bidder shall submit professional 
resume of proposed Project Manager within forty-eight (48) hours. 

 
1. Project meetings shall be conducted at Owner’s selected and identified 

location weekly and at Owner’s and/or Designer’s discretion. 
 

2. Within five (5) days of Notice to Proceed (issuance of a Purchase Order 
by the Owner), Contractor’s Project Manager shall provide to the Owner a 
critical flow path in the form of a “Gantt Chart” (or equivalent) indicating 
the proposed sequence of events and approximate beginning and 
completion dates in accordance with, compliance to, and coordinated with 
requirements herein. 

 
3. Changes of the Project Manager during the project shall not be acceptable 

without prior written approval from the Owner. 
 

4. It is the responsibility of the Contractor’s Project Manager to schedule 
work, work out issues, ensure that all required products and services are 
delivered according to schedule and attend to any other matters required 
by the Owner in the interest of professional and timely completion of the 
project. 

 
5. The appointed Project Manager, or a designee acceptable to the Owner, 

shall be in attendance of all project meetings throughout the term of the 
project. Failure to do so may be considered a material breach of contract. 

 
6. After a ten (10) business day notice, the Owner reserves the right to 

request a new Project Manager, when it appears that, in the Owner’s sole 
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discretion, the Project Manager is not fulfilling the full responsibilities of 
the position. Failure by Contractor to provide adequate Project Manager 
meeting requirements of the Owner, may result in Contract termination. 

 
3.10 CHANGES IN THE WORK 

 
A. No changes in work with the effect of either increasing or decreasing in the 

project value shall be made without specific and prior authorization by the 
Owner and Designer. 

 
B. Owner, without invalidating the contract and without notice to any surety, 

may at any time order extra work or make changes by altering, adding to or 
deducting from the work, the Contract Sum being adjusted accordingly. All 
such work shall be authorized by a written Change Order approved by Owner 
and Contract Designer. Upon receipt of such an order Contractor shall 
promptly proceed with the work involved. All such work shall be executed 
under the conditions of the original Contract. Owner authorized change 
order(s) may be issued at any time prior to Contract close out. 

 
C. When so directed, Contractor shall promptly submit an itemized estimate and 

a unit price for performing or deleting such extra or changed work as may be 
contemplated. Any extensions or reductions of the contract time associated 
with extra or changed work shall be identified at the time Contractor submits 
such documentation. 

 
D. At the Owner’s discretion, adjustments in the Contract Sum shall be 

determined by one or more of the following methods: 
 

1. By mutual acceptance of a lump sum cost, including overhead and profit, 
itemized and supported by sufficient substantiating data to permit 
evaluation. 

 
2. By unit prices stated in the Contract Documents including, but not limited 

to, Schedule of Values. 
 

3. By unit prices mutually agreed upon. 
 

3.11 PAYMENT REQUESTS AND PAYMENTS 
 

A. Contractor’s invoices shall be submitted monthly in correlation with the 
Project Schedule indicating percentage of work completed. 

 
B. All contract and change order invoices shall be sent directly to Contract 

Designer. 
 

C.  A 10% retainage shall be held back on all payment requests, including, but 
not limited to hardware, software, change orders and services, until final 
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completion and close out of the project or project phase as determined by 
Owner and Designer. 

 
D. Contractors are required to submit all invoices on approved AIA Payment 

Request Forms or other billing format pre-approved by Contract Designer. 
Each AIA Payment Request Form shall be accompanied by a properly 
completed, executed, and notarized Waiver of Lien which shall be in a format 
and contain verbiage approved by Owner. 

 
E. The Contract Designer and Owner shall process payment requests on a 

monthly schedule and in accordance with their respective established 
processes and procedures. Payments will be made by the Owner based only on 
AIA Request Forms having been previously certified, audited and approved 
by Contract Designer and accompanied by acceptable Waiver of Lien. 

 
 
 
 

END OF SECTION 
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SECTION 00 65 00 
CONTRACT CLOSE OUT 

 

PART 1 - GENERAL 
 

1.01 WORK INCLUDED 
 

A. Provide an orderly and efficient transfer of the completed work to Owner. 
 

B. Details affecting work of this Section includes but is not limited to all other 
Sections herein and all related Contract Documents. 

 
C. Activities relative to Contract close-out are described in, but not limited to, 

this and other Sections of this document. 
 

1.02 SUBSTANTIAL COMPLETION 
 

A. “Substantial Completion” shall be defined as: 
 

1. All responsibilities of Contractor for all provisions and requirements of all 
divisions and sections of complete Contract herein, and as amended, are 
properly and fully completed, or properly, accurately and acceptably 
provisioned for. 

 
2. All systems, equipment, facilities, services, programming and/or 

components required by all divisions and sections of complete Contract 
are fully operational, acceptable, and useful to the Owner for their 
intended purposes. 

 
B. Prior to requesting inspection by Designer to certify Substantial Completion, 

Contractor shall use adequate means to assure the Work is completed in 
accordance with the specified requirements and is ready for such inspection. 

 
PART 2 - MATERIALS 

 
2.01 NOT USED FOR THIS SECTION 

PART 3 - EXECUTION 

3.01 PROCEDURES 
 

A. Contractor shall submit a written request to Designer indicating they have 
achieved Substantial Completion of Work. 

 
B. Within a reasonable time after receipt of the request, Designer will inspect 

Work to determine status of completion. 
 

C. Should Designer determine the Work is not substantially complete: 
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1. Designer promptly will so notify Contractor, in writing giving reasons 
therefore and providing sufficient details to allow Contractor to make 
corrective actions. 

 
2. Contractor shall then expeditiously remedy the deficiencies and notify 

Designer in writing when ready for re-inspection. 
 

3. Designer will re-inspect the Work. 
 

4. Excessive re-inspections of Work may result in fees being assessed 
Contractor. 

 
D. Should Designer concur the Work is substantially complete: 

 
1. Designer will prepare a letter of Substantial Completion. 

 
2. Designer will submit the letter to Owner and Contractor. 

 
3. Contract shall be deemed “Closed Out” for retainage purposes. 

 
4. Final Acceptance of the system shall be deemed complete. 

 
 
 
 
 
 

END OF SECTION 
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SECTION 27 41 16 
MULTIMEDIA SYSTEMS 

 
PART 1 - GENERAL 

 
1.01 DESCRIPTION OF PROJECT 

 
A. Work described in this specification section pertains to new audio and 

visual infrastructure and instructional equipment for Clarkston 
Community Schools’ elementary gyms. 

 
B. Contractors shall propose Systems and/or components to be deployed using 

standard procedures and technology components and as specified herein. The 
system components shall be installed and connected to the owner’s existing 
physical infrastructure and as specified herein. 

 
C. Contractor shall advise, coordinate, and work cooperatively with Owner 

representatives or owner’s designee related to any configuration changes 
required and/or proposed for Owner’s existing physical infrastructure. 

 
D. Contractor shall work collaboratively with Owner and Designer. Work shall 

include but not be limited to installation of supplied equipment, removal of 
any existing equipment not to be reused, and full operational capacity of 
system as specified herein. 

 
E. The Contractor shall design, engineer, configure, supply, connect, test, 

document, train Owner representatives and warrant a fully operational and 
compliant system and/or component connection to the system complete and 
with full functionality as specified herein. 

 
F. Contractor shall provide all transportation and delivery services in a timely 

manner to individual work location(s) at each site of work in preparation for 
installation activity. 

 
G. Contractor shall coordinate their installation with other contractors, Designer 

and the Owner as is appropriate. 
 

1.02 WARRANTY 
 

A. Complete installation shall be free from defect and/or failure for a period of 
warranty. Any replacement, upgrade, or fix, including labor for any non- 
conforming or non-operational part of the system shall be fixed and/or 
replaced at no cost to the Owner. 

 
B. Manufacturer’s warranty shall be provided for all components of the system. 
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1. Any documents and/or submittals required by individual manufacturers for 
compliance with the standard and/or applicable extended warranty 
programs shall be provided and submitted for approval by the Contractor. 

 
2. Contractor shall submit all documents, apply for warranty or extended 

warranty certification, and provide a Certificate of Warranty or Extended 
Warranty as may be applicable from the manufacturer prior to project 
closeout. 

 
3. Standard manufacturer warranty duration and terms shall be identified for 

each component with bid. 
 

4. REQUIRED ALTERNATE: Standard manufacturer warranty duration and 
terms shall be identified for each component with bid as well as additional 
fee required for warranty duration election of each of the following terms: 

 
a. Three (3) year parts and labor warranty. 

 
C. On site services provided under the warranty shall be performed by personnel 

or representatives of manufacturer of individual components and/or 
appropriately trained and certified Contractor representatives as herein defined 
and located within physical proximity to provide response levels deemed 
acceptable to Owner. 

 
D. Contractor shall provide the following response times for all malfunctioning 

equipment: 
 

1. Twenty-four (24) hours or less for matters that render twenty percent 
(20%) or more of the system unable to maintain normal functionality. 

 
2. Two (2) business days for matters not meeting the above criteria. 

 
3. Response time shall be measured from the time Contractor is notified by 

Owner to the time work is begun to resolve the matter. 
 

E. Bidder shall provide current annual maintenance contract pricing, terms and 
conditions for recommended maintenance programs for all equipment 
following the specified and included warranty periods as a Voluntary 
Alternate. This information will be considered by Owner and Designer as part 
of the bid evaluation process. 

 
F. System Warranty shall commence on date of substantial completion as 

certified by Designer and provided for herein. Delivery to work site of 
materials, physical removal from packaging, issuance of Contractor 
documents including, but not limited to invoices and/or packing slips, or any 
event or documentation, not specifically provided for herein, shall have no 
effect on Warranty or System Acceptance by Owner and/or Designer. 
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1.03 SUBMITTALS 
 

A. Submittals shall consist of, but not be limited to, technical cut sheets and 
detailed information pamphlets on all components of the system to be 
installed. All cut sheets and submittals shall be distinctly marked to highlight 
the actual part number of the item being submitted for approval with Bid 
Proposals. 

 
B. Shop drawings, data sheets and diagrams shall be submitted by Bidder for 

approval by Designer with Bid Proposals. 
 

1. Shop drawings, data sheets and diagrams shall show all data relating to 
structural, electrical, wiring, cross connect, interconnect, equipment 
arrangement/layout, and any other information deemed significant by the 
Designer. 

 
2. No work constituting final installation shall be commenced until after 

approval of shop drawings, data sheets and diagrams by Designer. 
 

C. Contractor shall provide proof of manufacturer support by photocopy of 
certification and letter of support from major component manufacturers for 
this specific project with Bid Proposals. 

 
D. Equipment or material installed for this project that do not have an approved 

submittal associated with it, will be removed, and replaced with acceptable 
equipment or material as defined by the Designer. All replacement costs 
including, but not limited to material and labor, shall be the sole responsibility 
of the Contractor. 

 
1. The Owner and/or Designer may notify Contractor of any offending 

situations under this provision allowing Contractor up to forty-eight (48) 
hours to correct the situation prior to taking other corrective action. 

 
2. The Owner reserves the right to replace unapproved materials and deduct 

the costs of doing so as defined herein from any amounts that may be due 
or become due Contractor. 

 
E. The Contractor shall submit within ten (10) calendar days after the Notice to 

Proceed, a schedule that reflects the sequence of activities of the contractor's 
approach to the execution of and completion of the work. The schedule shall 
be broken into work areas to provide for a clear identification of the planned 
progress of the work. Included in the schedule will be a list of tasks with list 
of deliverables and the percentage of work completed. This schedule shall 
coincide with progress payments applications dates and projected amounts. 
All durations shown will be in working days. Applications that generate 
Microsoft Project compatible files shall be management tools of choice. The 
timeframe described in the Contractor's Schedule shall represent the 
Contractor's plan for organizing, directing, managing, controlling, staffing, 
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and executing the work required by the Contract Documents. The district will 
rely on such schedules to coordinate and otherwise plan the work of the 
District, other separate contractors, or the District's routine daily work. 

 
1.04 REFERENCE SPECIFICATIONS 

 
A. All work, products, and materials shall conform with the following standards 

as applicable for the intended use: 
 

1. EIA/TIA Commercial and Administration Standards 
 

2. NEC 
 

3. IEEE 802 
 

4. IETF RFCs 
 

5. FCC – All Applicable Rules and Regulations 
 

6. UL 
 

7. MIOSHA Safety Standards 
 

1.05 CONTRACTOR 
 

A. The Contractor shall accept complete responsibility for the installation, 
certification and support of the system and/or components as required herein. 
Contractor shall be an authorized vendor of all major components. 

 
B. All work shall be performed and supervised by Project Managers, Engineers 

and/or Technicians who are qualified to install specified equipment and 
perform related tests as recommended by the manufacturer and in accordance 
with the manufacturer’s best practices and methods and as required herein. 

 
C. Project Managers, Engineers and Technicians employed on this project shall 

be properly and fully trained and qualified by the manufacturer on the 
installation and testing of the equipment and systems to be installed. 

 
D. The Contractor shall have a proven track record in comparable system supply, 

configuration, and installation. This must be shown by the inclusion of 
references of at least three (3) projects involving the supply and/or installation 
of similar systems completed by the Contractor in the prior two (2) years with 
the sealed Bid Proposal as provided herein. 

 
PART 2 - PRODUCTS 

 
2.01 Acceptable Manufacturers 
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A. Acceptable manufacturers have been provided to comply with a standard for 
individual components associated with the specified system. Indicated 
components include particular models and makes currently installed and/or 
preferred by Owner. 

 
B. Any system bid shall be based only on acceptable manufacturer’s 

components. 
 

2.02 Supply most current version of all products provided. 
 

A. Manufacturer shall have five (5) years of experience and history 
manufacturing similar products to those specified. 

 
B. Proposed components shall have been field tested and proven in actual use. 

 
C. Prior and/or old versions of products, unless specifically approved and 

documented by Designer and/or Owner shall not be acceptable. 
 

D. In cases where a newer version of hardware or software is available at the 
time of installation, Contractor shall request clarification from Designer on 
which version is to be used. 

 
2.03 Furnish only new, first class quality materials and equipment. 

 
2.04 AUDIO SPEAKERS 

 
A. Eight (8) Speakers shall be installed in/on finished surfaces or structural 

components in each gym and as indicated in Appendix A. 
 

B. Acceptable Manufacturer: 
 

1. Biamp  
 
a. D10 Speakers (including back boxes/enclosures and mounting brackets) 

 
2. Or equal 

 
C. Speakers shall be mounted in fully enclosed, acoustically appropriate, 

back boxes and fully supported by appropriate mounting hardware. 
 

D. Any existing speakers for any existing program systems being replaced 
shall be removed by Contractor and properly disposed of. 

 
E. Speakers shall be installed professionally following all manufacturer 

installation recommendations and industry best practices. 
 

F. Where specific speaker location is in question, obtain Owner approval prior to 
any final installation activity. 

 
G. All speakers shall include attractive finished white grill. 
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H. All speaker wire shall be 16 AWG high quality cable. 

 
I. All cable shall be routed in support (D-rings, S-hooks, bridle rings, 

etc.). Cable supported by ceiling grid or directly by structural 
members will not be acceptable. No exposed cable shall be visible. 
Any cable that would be exposed shall be protected in appropriate 
raceway material approved by designer. 
 

J. All features currently a part of the manufacturer’s latest commercial release 
shall be included. 

 
K. Contractor shall provide all necessary parts to provide a fully 

functional and compliant system. 
 

2.05 VIDEO PROJECTORS 
 

A. Video Projectors each with accompanying specific mounts and lens shall 
be provided and installed in locations as indicated in Appendix A. 

 
B. Acceptable Manufacturer(s): 

 
1. EPSON 

 
a. EB-PU1008B WUXGA 3LCD Laser Projector including protective enclosure 

 
b. Including appropriate mounting bracket, down pipe, shelf and all necessary 

components. 
 

2. Or equal. 
 

C. All features currently a part of the manufacturer’s latest commercial release 
shall be included. 

 
D. Contractor shall provide all necessary parts to provide a fully functional and 

compliant system. 
 

2.06 SYSTEM PROGRAM AMPLIFICATION 
 
A. A primary system program combined DSP/Amplifier shall be provided and 

installed in each gym location as indicated in Appendix A. 
 

B. Acceptable Manufacturers 
 

1. Biamp 
 

a. ALC-404D Combined DSP/Amplification system. 
 

2. Or equal 
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C. Contractor shall reserve one input for connection to building public address 
system with override programming included. 
 

D. Contractor shall provide audio cable(s) for connectivity from audio output of 
projector to system program amplifier to support a fully functional and 
compliant system. 

 
E. All features currently a part of the manufacturer’s latest commercial release 

shall be included. 
 

F. Contractor shall provide all necessary parts to provide a fully functional 
and compliant system. 

 
2.07 VOICE AMPLIFICATION EQUIPMENT 

 
A. Voice Amplification Systems shall be provided and installed in each gym 

location as indicated in Appendix A. 
 

B. Acceptable Manufacturers 
 

1. Audio Enhancement 
 

a. CA-70 System 
 

b. Or equal 
 

C. Voice Amplification systems shall meet or exceed the following minimum 
standards: 

 
1. DECT (1.9 GHz) communication for complete gym coverage of two 

(2) microphones simultaneously. 
 

2. One (1) highly durable, rechargeable, battery powered, tamper resistant, 
impact resistant, lanyard based pendant microphone. 

 
a. Autio Enhancement XD Teacher Microphone 

 
b. Or equal 

 
3. One (1) highly durable, rechargeable, battery powered, tamper resistant, impact 

resistant hand held microphone. 
 
a. Audio Enhancement XD Handheld Microphone 

 
b. Or equal 

 
D. Contractor shall provide one (1) audio cable to connect input port on amplifier 

to 3.5mm jack at wall input for auxiliary device connection at the instructor’s 
discretion. 
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E. Contractor shall provide Bluetooth input for system that can be connected 
from the gym. 

 
F. Contractor shall provide audio cable(s) for output connectivity to audio 

input of system program amplifier to support a fully functional and 
compliant system. 

 
G. Contractor shall supply all mounting hardware and materials to securely 

mount the audio amplifier on the top of the projector wall mount. 
 

2.10 WIRELESS PRESENTATION 
 

A. Wireless Presentation Systems shall be provided and installed in all gym 
locations and as indicated in Appendix A. 

 
B. Acceptable Manufacturers: 

 
1. Kramer VIA GO2 

 
2. Or equal 

 
C. Wireless presentation device shall allow teacher and student devices to present 

to the gym projector without the use of any AV cables or dongles attached to 
their devices. Device shall be compatible with, Windows, Mac, Chrome, iOS, 
and Android. 

 
D. In the event of a power failure, system shall automatically re-initialize and 

“become active” to the last configuration in use with no human intervention. 
 

E. Contractor shall provide one (1) HDMI cable and one (1) Category 6 UTP 
network patch cable for connectivity of wireless presentation device to 
support a fully functional and compliant system. 

 
1. HDMI to projector 

 
2. UTP to Owner provided data drop near projector 

 
F. Contractor shall supply all mounting hardware, integration components and 

labor and materials to securely mount all components and insure compliant, 
fully functional, first-class operation. 

 
1. Contractor shall supply all mounting hardware, integration components 

and labor and materials to securely mount all components and insure 
compliant, fully functional, first-class operation. 
 

2.11 POWERED WALL MOUNTED SCREEN 
 
A. Powered Screens shall be provided and installed in all gym locations and as 

indicated in Appendix A. 
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B. Acceptable Manufacturers: 
 

C. DA-LITE 
 
1. 39158L Tensioned Controur Electrol Screen 

 
D. Screens shall meet or exceed the following: 

 
1. 159” Diagonal viewing surface 

 
2. HD Progressive 1:1 surface 

 
3. 120v electric motor with low voltage control 

 
4. 16:9 aspect ratio 
 

2.12 SYSTEM CONTROLS 
 
A. System Controls shall be provided and installed in all gym locations and as 

indicated in Appendix A. 
 

B. Acceptable Manufacturers: 
 

C. Crestron or equal 
 

D. System controls shall meet or exceed the following: 
 

E. User interface to the control system shall be Crestron TSW-770-B-S or 
equal with protective cover shall be provided with full programming and 
all supporting materials and labor, including but not limited to, control 
processor(s) and device connections for a fully functional, compliant, first 
class system providing, but not limited to the following functions: 
 
1. System power control (on/off) 

 
2. Screen control (up/down/stop) 

 
3. Discrete projector control (on/off) 

 
4. Source selection (Kramer, wall plate, etc.) 

 
5. Audio Control (mute/volume increase/decrease) 

 
6. System reset on power on and off 

 
7. System lock-out function 

 
8. System automation for power on/off based source sensing 
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F. Contractor shall supply all mounting hardware, integration components 
and labor and materials to securely mount all components and insure 
compliant, fully functional, first-class operation. 
 

2.13 EQUIPMENT RACK 
 
A. Equipment racks shall be provided and installed in all gym locations and as 

indicated in Appendix A. 
 

B. Acceptable Manufacturers: 
 

C. Legrand CWR-18-26PD Wall Rack 
 

D. Rack shall include, but not be limited to locking doors and access, passive 
ventilation, in rack power management.  
 

E. Contractor shall remove all existing racks and mounting brackets where 
new equipment is to be mounted in a different location from existing 
conditions. Care shall be used in the removal of all materials and 
reasonable efforts shall be made to restore open boxes with cover plates. 
Contractor shall not be responsible for patching and painting unless it is 
determined Contractor did not employ utmost care in the removal process. 

 
2.14 ALLOWANCES 

 
A. Contractor shall include allowances for equipment and/or other contract 

service reimbursements as required below in base bid lump sum amount(s). 
Equipment and/or contract services shall be provided and sourced at Owner’s 
discretion and convenience with full cooperation by Contractor and paid for 
from successful bidder’s contract in the amount(s) provided for herein. Any 
allowance amount proving to be excessive for the intended equipment and/or 
contract services shall be credited to the Owner against contract payment 
requests. 

 
1. Allowance shall be made in the amount of $12,500 for facility 

electrical modifications to support the installation. 
 

2. Allowance shall be made in the amount of $15,000 for contract 
services related to project contingency. 
 

3. Allowance  
PART 3 - EXECUTION 

 
3.01 PREPARATION 

 
A. Contractor shall conduct detailed walk-through examination with Designer, 

Construction Manager and Owner verifying equipment and material locations 
as well as mounting and placement requirements prior to commencement of 
other installation activities. 
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B. Contractor shall completely cooperate with Owner’s Construction Manager 

for all site access, site safety and related matters. Contractor shall obtain 
current drawings, specifications and plans from Owner’s Construction 
Manager and make field adjustments as required to correctly and reasonably 
coordinate with other trades. Contractor will attend all CM field coordination 
and schedule meetings and cooperate with project timelines as directed. 

 
C. Contractor shall ensure all submittals and have been provided to, and approval 

has been obtained from Designer and Owner prior to commencement of any 
final installation activities. Submittals shall include, but not be limited to: 

 
1. Shop drawings, data sheets and system diagrams including specific cable 

connectors and types proposed to be installed. 
 

2. Asset tag format, composition, attachment method and location on each 
serialized component being provided. 

 
3. Firmware configuration template to be used for each component provided. 

 
4. Written installation, coordination, and test procedure to be followed by 

installing technicians and engineers. 
 

5. Final documentation template. 
 

3.02 INSTALLATION 
 

A. Contractor shall be familiar with the environment where work will be done as 
specified herein and make every reasonable effort to minimize interference 
with Owner’s or other contractor’s activities. 

 
1. Appendices depicting general ceiling conditions for areas of buildings are 

included herein. Contractors shall field verify specific room conditions. 
 

B. Work Areas shall be cleaned at the end of each day. All debris shall be 
cleared, removed, and disposed of off premise. All equipment and tools shall 
be removed from common areas and stored in approved, secure storage 
locations. 
 
1. Owner shall not be responsible for disposal or transportation of any 

packaging materials or other waste items. 
 

2. Owner’s waste containers including site dumpsters shall not be used for 
material disposal. 

 
C. All equipment and materials shall be installed in a neat and workmanlike 

manner. Best practices installation principles shall be used throughout the 
project. 

 
D. The Contractor shall furnish, set in place, and install all equipment necessary 
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for a fully compliant and operational system as specified herein. The 
installation process includes, but is not limited to the following: 

 
1. Inventory receipt of all components and equipment. 

 
2. Storage of all equipment and components until such time those items are 

installed according to the specifications. 
 

3. Transport equipment to the Owner’s installation location(s). 
 

4. Assemble, install, configure, and test all equipment and components, 
maintaining accurate inventory records and status documents and 
discarding packaging. 

 
5. Collect all information necessary to accurately program all system devices 

to the Owner’s intended use and need. 
 

6. Label with asset tags and other markings provided by Owner all system 
devices as may be appropriate and required by Owner and Designer. 

 
7. Work shall be performed to meet local codes and industry standards 

including proper grounding and bonding of installed equipment. Work 
shall conform to “best practices” observed by industry professional 
installers and as required by Owner and Designer. 

 
8. Work shall include careful coordination and cooperation with others to 

ensure a timely, cost effective and proper installation for Owner’s 
intended application. Such efforts shall include, but not be limited to, 
coordinating, and cooperating with other contractors, Owner, Designer 
and Engineer. 

 
9. Where cables are to be routed through or on a finished wall, standard 

connectors must be used at the wall location to terminate call cables. All 
wall plates shall be stainless steel. Plastic or nylon plates shall not be 
acceptable. Cables routed out of a wall box on a finished wall without 
proper standard connection termination shall not be acceptable. 
 

10. All cables shall be proper and adequately supported using hooks or rings 
no more than eight feet (6’) apart. Cables supported by structural steel, 
ceiling grid or hanger wires will not be acceptable. All cable routing shall 
be neat and orderly. 

 
11. All cable connecting components mounted in/on Technology Cart, shall 

have adequate cable slack to provide for full system inspection and or 
service without the removal (intentional or inadvertent) of connecting 
cables, including items that will be placed on the keyboard tray of 
equipment carts. 

 
12. Label all cable connections for intuitive user access and as directed by 

Owner and Designer. 
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13. Work may include extending cables from installed equipment, and as 

required and/or specified herein, to Owner identified connection outlets. 
 

a. Work includes supply, connection, and testing of any such cables. 
 

b. Work includes neatly routing all cables and securing cables with 
Velcro straps as may be reasonably required to keep cables in position 
during normal operating, service, and inspection operations. 

 
c. Cables for some devices may be routed in air plenum spaces, above 

finished ceilings, or in other ways require special care and suitable 
tools to complete. Where air plenum status is in question and/or may 
change, plenum rated cable shall be used. 

 
E. Contractor shall provide HDMI transport electronics and cables connecting 

the projector to a wall outlet in an input box and raceway (empty dual gang 
input box and raceway provided by others). All connectors, face plates and 
materials for a fully compliant, first class, functioning system shall remain 
the responsibility of the contractor. Audio input from this connection shall 
be routed to the system. 
 

F. In the event of a power failure, system shall automatically re-initialize and 
“become active” to the last configuration in use with no human intervention. 
 

G. All installation and configuration activity shall fully comply with both the 
manufacturer's recommended procedures as well as industry best practices. 

 
H. VIDEO PROJECTORS 

 
1. Install, configure, and test approved firmware configuration template 

including, but not limited to: 
 

a. Power on Image. 
 

b. Lamp setting. 
 

c. Firmware based Device ID (Including parameters such as: TCP/IP 
settings, Host Name, etc.). 

 
d. Default port selection. 

 
2. Neatly configure all cables as directed by Owner. 

 
3. Attach projector to mount/shelf using projector security mounting 

plates. 
 

4. Connect AC power using cord provided to projector. 
 

5. Align projector with screen. 
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6. Set keystone adjustment(s) as required. 

 
7. Zoom and focus projector as required. 

 
8. Properly and completely secure all adjustment points. 

 
9. Remove and dispose of all excess materials, and packaging as directed by 

Owner. 
 

I. WIRELESS PRESENTATION DEVICES 
 

1. Develop with Owner and Designer an approved firmware configuration 
template for all physical and programmatic settings available on the 
product. 

 
2. Install, configure, and test approved firmware configuration template in all 

spaces as indicated on schedules herein. 
 

J. AMPLIFICATION SYSTEMS 
 

1. Connect all audio input and output device cables. 
 

2. Secure mounting location with mounting screws or Velcro pads to 
eliminate involuntary equipment movement. 

 
3. Neatly route all cabling and secure slack. 
4. Adjust balance levels for standard configuration. 

 
5. Tune room with integrated DSP. 

 
6. Verify target volume level in space with sound meter and record level at 

installation. 
 

K. It shall be the responsibility of the Contractor to repair or replace any damage 
done to the structure of finishes in the building by the Contractor. If in the 
course of work, Contractor damages, marks, or misplaces any surfaces or 
access plates/panels the Contractor shall repair and/or replace the surface, 
plate, or panel to the original condition. 

 
1. Repairs shall include, but not be limited to patching and painting. 

 
2. Final determination as to the damage condition and/or repair/replacement 

fitness of any surface, plate or panel shall be the sole responsibility of the 
Designer. 

 
3. The building and work area shall be returned to its original condition prior 

to final sign-off of the project. 
 

L. Following installation and system “turn-up”, but prior to final acceptance of 
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the system, Contractor shall conduct follow-up interviews with Owner 
identified administrators and staff to review system functionality, suitability 
and confirm feature and program fitness for Owner applications. 

 
1. Follow-up interviews shall be fully documented by Contractor and 

submitted to Owner for approval. 
 

M. All cable and device labels shall match existing standard. 
 

N. Sites of Work: 
 

1. Andersonville Elementary School  
10350 Andersonville Road  
Davisburg, MI 48350 
 

2. Bailey Lake Elementary School  
8051 Pine Knob Road  
Clarkston, MI 48348 
 

3. Clarkston Elementary School  
6589 Waldon Road 
Clarkston, MI 48346 

 
4. Independent Elementary School  

6850 Hubbard Road  
Clarkston, MI 48348 

 
5. North Sashabaw Elementary School  

5290 Maybee Road 
Clarkston, MI 48346 

 
6. Pine Knob Elementary  

6020 Sashabaw Road 
Clarkston, MI 48346 

 
7. Springfield Plains Elementary  

8650 Holcomb Road 
Clarkston, MI 48348 

 
3.03 TESTING 

 
A. In an effort to ensure a smooth “turn-up” of the new system Contractor shall 

submit to a thorough testing process as defined herein prior to cut-over. 
 

B. Prior to requesting testing by Designer, the Contractor shall use adequate 
means to assure the Work is completed in accordance with the specified 
requirements, meets the owner’s specific application requirements and is 
ready for functionality and integrity testing. 
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C. Testing Procedures 
 
1. Prior to system “turn-up”, of initial system installation Contractor shall 

submit a written request and proposed test plan to Designer indicating 
they have completed full and final configuration of the system and are 
ready to have system integrity and functionality tested. 

 
2. Within reasonable time after receipt of request, Designer will accept or 

revise the proposed test plan, provide a test schedule and coordinate 
testing date(s) with Owner and Contractor. 

 
3. Should Designer determine the Work is not acceptably configured or not 

of adequate integrity: 
 

a. Designer promptly will so notify Contractor, giving reasons therefore 
and providing sufficient details to allow Contractor to make corrective 
actions. 

 
b. Contractor shall then expeditiously remedy the deficiencies and notify 

Designer in writing when ready for re-testing. 
 

c. Designer will schedule re-test of the Work. 
 

d. Excessive re-testing of Work may result in fees being assessed 
Contractor. 

 
4. Should Designer and Owner concur the Work is configured properly, and 

system integrity is as required: 
 

a. Designer will review Contractors detailed “turn-up” plan, and upon 
finding it acceptable issue a memorandum of Testing Completion to 
Owner and Contractor after which system “turn-up” and remaining 
installation work can proceed. 

 
3.04 DOCUMENTATION 

 
A. Contractor shall, throughout the completion of the project, provide Owner a 

file storage system that shall include all necessary equipment, including if 
reasonably required, file drawers, folders, dividers, etcetera, to contain all as- 
built drawings, owner’s manuals of all equipment installed, warranty and 
maintenance information and other information the Contractor, Designer 
and/or Owner deem necessary. Documentation shall also be provided in a 
digital format in file formats and on media as specified by Owner and/or 
Designer. 

 
B. Contractor shall be responsible for providing thorough, timely documentation 

on all hardware, software. Documentation shall include, but not be limited to: 
 

1. Equipment description. 
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2. Equipment make. 
 

3. Model number. 
 

4. Software release. 
 

5. Date installed. 
 

6. Location installed. 
 

7. Manufacturer's warranty. 
 

8. Maintenance contract terms. 
 

9. Verification of maintenance contract engagement. 
 

10. Telephone numbers for service and support. 
 

11. Detailed technical support and service procedure instructions. 
 

12. All product (hardware and software) manuals and manufacturer supplied 
documentation, including, but not limited to owner manuals, system 
administrator manuals and configuration guides. Where number of 
duplicate copies for particular manual or documentation item could be 
reasonably considered excessive, Contractor shall request direction from 
Owner and Designer. 

 
13. Photocopy of original invoice listing make and model for all components 

and equipment from individual manufacturer(s), distribution source(s), or 
authorized agent(s) to establish manufacturer warranty start date for 
potential use after end of contract warranty provisions. 

 
14. CAD or Visio as built drawings/diagrams for each building. 

 
15. System Configuration Report. 

 
16. Complete inventory of installed hardware and system software including, 

but not be limited to, model numbers, Ethernet MAC address, serial 
numbers, physical installation location and software options. 

 
3.05 TRAINING 

 
A. No training shall be conducted prior to training outline and/or syllabus being 

approved by Owner, Instructional or overview activities conducted without 
prior content approval with not be deemed contract training, and Contractor 
shall remain responsible for delivery of approved training. 

 
B. Contractor shall provide training for the Owner designated system 

administrator(s). Training shall be a minimum of one (1), one (1) hour session 
in length, at the convenience of the Owner personnel, and of sufficient 
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duration to satisfactorily complete training on all system administration 
functions including, but not limited to: 

 
1. Basic trouble shooting of the installed system and components including 

diagnostic and problem resolution actions. 
 

2. System back-up and restore functions and procedures for all system 
parameters and configurations. 

 
3. Device additions moves and changes as well as reconfiguration. 

 
4. Review of system alerts, logs and monitoring of configuration parameters 

including, but not limited to and system configuration changes. 
 

C. Contractor shall provide end user training for classroom instructors district 
wide via the development of video training segments to be posted on an 
internal website for distribution. Training shall be available prior to 
substantial completion. End user video training segments shall include, but 
not limited to the following: 

 
1. System power up and power down. 

 
2. Source selection. 

 
3. Volume control. 

 
4. Voice amplification use. 

 
5. Document camera operation. 

 
6. System care and classroom maintenance best practices. 

 
7. Equipment cart relocation and adjustments. 

 
8. Screen operation and care. 

 
9. Problem reporting. 

 
3.06 SCHEDULE, MEETINGS AND PLANS 

 
A. Schedule 

 
1. Contractor Chosen: February, 2024 

 
2. Work Commences: April, 2024 

 
3. Substantial Completion: June, 2024 

 
4. Project Close-out: July, 2024 

 
B. Planned sequence of operations shall be established by the Contractor within 
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the guidelines established by the Owner, as required herein and as required to 
meet schedules. 

 
C. All work shall be coordinated with Owner’s construction manager on site. 

 
D. Project progress meetings shall be held, but not limited to, weekly at a site and 

time identified as convenient for Owner and as required herein. Meetings will 
be attended as required herein. 

 
 
 

END OF SECTION
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Note: Existing stage based system to remain for combined room operation at this building only.
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